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VIILKINSON. R.B. This letter is in response to a letter from the U.S. Environmental Protection Agency (EPA),
‘Z‘Z;SSOL*OJ-M dated September 15, 1992, and a letter from the Colorado Department of Health (CDH),

- dated December 18, 1992, regarding the delay of Phase I RFI/RI activities at the 750 and

- 904 Pads located at Operable Unit (OU) No. 10. In the Rocky Flats Plant (RFP)
Dushy WX Interagency Agreement (IAG). the 904 and 750 Pads are identified as Individual Hazardous
Urﬂp#mn Substance Sites IHSS's) 213 and 214, respectively. The IAG delivery date for the Draft
&y  Phase I RFI/RI Report for OU 10 is August 25, 1994, We wish to inform you that Phase [
o T 4 RFURI activities at these IHSS's will not be completed in time for incorporation intc this
— o draft report. These activities will be delayed as a result of (1) the pads will be needed to
implement the IM/IRA at OU4, and (2) the lack of a disposal site allowing the waste to be
removed. Both of these issues have been discussed with you in detail in connection with
monthly Solar Ponds Remediation Project meetings and corrcspondence. Similarly, all
subsequent IAG milestones for these IHSS's will be impacted by our inabitlity to
Tonllor L - characterize the nature and cxtent of contamination.

We are proposing a modification to work per Part 32 of the Rocky Flats Plant Interagency
Agreement (IAG). This modification will consist of the transfer of THSS's 213 and 214

RS COTACL from OU 10 to OU 4. Since these IHSS's are crucial to the success of the QU 4 IM/IRA,
we believe that this transfer will enable us 1o more effcctively manage this effort. After
vour approval of the THSS transfer, we will modify the RFU/RI workplans at OU's 4 and 10.
Reviewed for Addressee The modification for OU 10 will be to delete all references to THSS's 213 and 214 from the
Corres. Control REP Phase I RFI/RI Workplan. With regard to OU 4, a technical memorandum will be prepared
au for these IHSS's based on the Final Phase I RFIV/RI Workplan for OU 10. This technical
&"ng%_l%_ memorandum will be implemcnted once the waste has been removed.
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Once THSS’s 213 and 214 have been formally transferred, we will iniuate discussions
regarding extensions for associated IAG milestones, if required based on the more
appropriate scope.

Questions or concerns regarding this letter should be addressed to Bruce Thatcher of my
staff at 966-3532.

Sincerely,

ST

James XK. Hartman
Assistant Manager for Transition
and Enrironmental Restoration
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